
ID Task Name Finish
1650 P3I 3/2006
1651 Key Milestones: 3/2006
1652 P3I initiatives to be formalized 3/2006
1653 PDMI 7/2011
1654 Key Milestones: 7/2011
1655 Complete AoA 4/2003
1656 Milestone A 8/2002
1657 Milestone B 10/2003
1658 Milestone C 5/2007
1659 IOC 5/2007
1660 FOC 7/2011
1661
1662 Navy 12/2011
1663 Key Systems 12/2011
1664 GCSS-MC 3/2008
1665 Key Milestones: 3/2008
1666 Increment: LCM Block 1 (Logistics Chain Management Block 1) 3/2008

1667 Milestone A 7/2004
1668 Milestone B 11/2005
1669 IOC 11/2007
1670 Milestone C 5/2007
1671 FOC 3/2008
1672 Legacy Systems migrating to GCSS-MC 3/2008
1673 ATLASS I 3/2008
1674 MIMMS 3/2008
1675 PC MIMM 3/2008
1676 SASSY 3/2008
1677 Navy Cash 10/2008
1678 Key Milestones: 10/2008
1679 Milestone A 6/1999
1680 Milestone B 11/2000
1681 Complete AoA 12/2002
1682 Milestone C 6/2003
1683 IOC 1/2004
1684 FOC 10/2008
1685 Legacy Systems migrating to Navy Cash 10/2008
1686 ATMs-At-Sea 10/2008
1687 NAVY ERP 12/2011
1688 Key Milestones: 12/2011
1689 Increment: Financial & Regional Maintenance Release 12/2011
1690 Milestone A 8/2004
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ID Task Name Finish
1691 Milestone B 8/2004
1692 Retire SMART Pilot 9/2005
1693 Begin Regional Maintenance Center Deployments 9/2006
1694 Begin Echelon I Deployment 9/2006
1695 Milestone C 9/2006
1696 Retire NEMAIS Pilot 9/2006
1697 IOC 10/2006
1698 Retire CABRILLO Pilot 9/2007
1699 Retire SIGMA Pilot 9/2007
1700 Begin Echelon II Headquarters Deployments 10/2007
1701 Begin Warfare Center Deployments 10/2007
1702 FOC 12/2011
1703 Increment: Regional Supply Release 9/2008
1704 Begin Fleet Regional Supply Centers 8/2008
1705 IOC 8/2008
1706 FOC 9/2008
1707 Increment: Wholesale Supply Release 9/2007
1708 Begin Inventory Control Point Deployments 7/2007
1709 IOC 7/2007
1710 FOC 9/2007
1711 Legacy Systems migrating to NAVY ERP 9/2011
1712 5 YEAR DEMAND CALCULATOR 9/2011
1713 A&P REPORTS 9/2009
1714 A2E-A4E SUPPLY DIRECTIVE 9/2011
1715 A3910 9/2006
1716 ABM 9/2011
1717 ABS 9/2011
1718 ACCESS 9/2011
1719 ACCOM STORAGE 9/2011
1720 ACIP 9/2009
1721 ADEPT SERIES 9/2008
1722 ADS-AIR 9/2007
1723 AIM 9/2008
1724 AIMS 9/2008
1725 AIMTC 9/2011
1726 AIR FLASK TRACKING DB 9/2009
1727 ALMARS 9/2011
1728 ALTMIS 9/2009
1729 ALTP 9/2011
1730 AMP 9/2009
1731 ANCHORS NC 9/2009
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ID Task Name Finish
1732 APN IFL MIS 9/2009
1733 APN-6 BUD REQ 9/2009
1734 APN-6 IFL 9/2009
1735 APNE 9/2009
1736 ARO 9/2011
1737 AS/RS 9/2011
1738 ASI 9/2011
1739 ASIPS 9/2008
1740 ASM 9/2011
1741 ASP 9/2011
1742 ATAC-NVY 9/2009
1743 ATS 9/2011
1744 AUTODOC 9/2009
1745 B15RVW 9/2011
1746 BAP 9/2011
1747 BARTENDER BARCOED LABELING 9/2009
1748 BDI 9/2008
1749 BEANS 9/2009
1750 BPS 9/2009
1751 BPS 9/2011
1752 BRF 9/2011
1753 BRIO QUERY 9/2011
1754 BSA 9/2009
1755 BTS - WD 9/2008
1756 Budget - NEDU 9/2011
1757 BUYOUT 9/2011
1758 C10 80 COLUMN MAINTENANCE 9/2011
1759 C10 ERROR/INPUTS 9/2011
1760 C14 80 COLUMN MAINTENANCE 9/2011
1761 C14LBC 9/2011
1762 CABRILLO 9/2008
1763 CASTS 9/2008
1764 CBTIMS 9/2011
1765 CCRP FEEDBACK/INIT 9/2009
1766 CCRP MANAGEMENT DB 9/2009
1767 CDASS 9/2008
1768 CDB WEB 9/2009
1769 CDMS/DMS 9/2008
1770 CDT 9/2009
1771 CED 9/2011
1772 CERAP 9/2011
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ID Task Name Finish
1773 CLIFAFS 9/2011
1774 CMAS 9/2009
1775 CMBUS 9/2011
1776 CMIS 9/2011
1777 CMSTAT 9/2009
1778 COBRA 9/2009
1779 COMPAS 9/2007
1780 CORPORATE DATA BASE 9/2011
1781 CPRS 9/2011
1782 CRMM HISTORY 9/2009
1783 CSAT 9/2011
1784 CSM 9/2009
1785 CSSR CYCLIC TRIGGERS 9/2011
1786 CTS - SSC CH 9/2009
1787 CWPS - SEA 9/2011
1788 DCOSIMS 9/2009
1789 DEMIL 9/2011
1790 DISPOSAL 9/2011
1791 DISPOSAL TRACKING SYSTEM 9/2011
1792 DMTS AWP INTEGRATION SUPPORT 9/2009
1793 DOCUMENT CONTROL 9/2011
1794 DPMETRICS 9/2011
1795 DRATS 9/2011
1796 DRRT 9/2011
1797 DSSQR 9/2011
1798 EBIS-SEA 9/2011
1799 ERCM 9/2009
1800 ERL PROGRAM 9/2009
1801 ERMS 9/2011
1802 FCT 9/2008
1803 FHT 9/2011
1804 FIRST 9/2011
1805 FIS 9/2007
1806 FITS 9/2008
1807 FMD 9/2009
1808 FMIS - NSLC 9/2010
1809 FMIS 2000/UPGRADE 9/2006
1810 FMT 9/2011
1811 FMT - TRAINING 9/2011
1812 FMT.MCH 9/2011
1813 FTP NNPI 9/2009
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ID Task Name Finish
1814 FWTS 9/2011
1815 G02APU 9/2011
1816 G02PR12 9/2011
1817 GENUS TRAINING 9/2009
1818 GIBBS 9/2008
1819 HEADQUARTERS FORMS 9/2008
1820 HEDRS 9/2011
1821 IA 9/2008
1822 IBC 9/2009
1823 ICB 9/2011
1824 ICF 9/2011
1825 ICP 9/2011
1826 IHD Locals 9/2011
1827 IMPS 9/2011
1828 IMTK 9/2011
1829 INCMAS 9/2011
1830 INFORM 9/2008
1831 IP - NSWC - CD 9/2011
1832 IPMS - Corona 9/2011
1833 IPMS WEB 9/2007
1834 iRAPS 9/2011
1835 ISD 9/2011
1836 J15PPI 9/2011
1837 J50 BBS 9/2011
1838 JONAS 9/2011
1839 LAR DATABASE FOR 688 CLASS 9/2009
1840 LCU 9/2011
1841 LMS21 9/2011
1842 LOFTWARE 9/2011
1843 LRC MAINTENANCE 9/2011
1844 LRS 9/2010
1845 M1134A4 9/2011
1846 MALF 9/2011
1847 MANA 9/2007
1848 MAPL 9/2011
1849 MEASURE NAME AND ADDRESS QUERY 9/2008
1850 MFCS - Retail Afloat 9/2011
1851 MFCS PX02/04 9/2011
1852 MFCS-PX06 9/2011
1853 MICRO PMR 9/2009
1854 MOMENTUM 9/2010
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ID Task Name Finish
1855 MPCR 9/2009
1856 MPDCR 9/2009
1857 MPSTAT 9/2009
1858 MRIL 9/2011
1859 MRMS 9/2009
1860 MTPSI 9/2011
1861 NAVSUP HQCPB 9/2009
1862 NCB 9/2007
1863 NEMAIS 9/2006
1864 NOMBERS 9/2008
1865 NSWCDD LOCATOR 9/2009
1866 OMEPS 9/2011
1867 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011
1868 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011
1869 ONLINE CSSR 9/2011
1870 OSP 9/2011
1871 OTFw 9/2011
1872 OTS 9/2009
1873 P3 9/2009
1874 P3E 3.5 9/2008
1875 PACE-PIO 9/2011
1876 PARM 9/2011
1877 PARS 9/2011
1878 PARTS 9/2009
1879 PATS 9/2011
1880 PB VIEWS 9/2009
1881 PBAS-FD 9/2007
1882 PC 9/2011
1883 PC TRAVEL 9/2011
1884 PCRIMS 9/2011
1885 PCS 9/2009
1886 PCS CODE 807 9/2011
1887 PCS CODE 809 9/2011
1888 PDCNLOG 9/2011
1889 PDM 9/2011
1890 PDREP - WEB ENABLED 9/2009
1891 PERSONNEL MOBILITY 9/2011
1892 PHIMS 9/2009
1893 PLS 9/2007
1894 PMIS 9/2011
1895 PMP NEW 9/2009
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ID Task Name Finish
1896 PMS MATE 9/2007
1897 PMS TASK TRACKING 9/2009
1898 PMT NEMAIS WEB SITE 9/2008
1899 POM 9/2009
1900 PPR MANAGEMENT 9/2011
1901 PPR/TIR MAINTEN 9/2011
1902 PREDICTED STOCK OUT 9/2011
1903 PRIMAVERA 9/2009
1904 PRISMS 9/2009
1905 PROVSCRN 9/2011
1906 PS 9/2011
1907 PSICP 9/2011
1908 PSSR FOR PMS (VIRGINIA) 9/2009
1909 PWPROPER 9/2011
1910 QAIL 9/2009
1911 QH2 9/2011
1912 RAPID 9/2007
1913 REPAIR SNAPSHOT 9/2011
1914 REQUISITION HISTORY 9/2011
1915 RHICS 9/2009
1916 RIMS(PH) - F 9/2005
1917 RIPS 9/2011
1918 RMAIS-C/S 9/2009
1919 RMF 9/2011
1920 RMME 9/2011
1921 ROR 9/2011
1922 ROR 9/2008
1923 RPD (DON SEA) 9/2011
1924 RTAT 9/2011
1925 RTS - SSC Norfolk 9/2009
1926 SAP FIMS+ 9/2008
1927 SAP FIMS+ 9/2006
1928 SCC - Carderock 9/2011
1929 SCS 9/2011
1930 SDF 9/2011
1931 SDF AUDIT 9/2011
1932 SHIPS NEW CONSTRUCTION DATABASE 9/2011
1933 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011
1934 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011
1935 SIGMA 9/2007
1936 SKEDA 9/2009
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ID Task Name Finish
1937 SMART 9/2005
1938 SMD 9/2011
1939 SMS 9/2009
1940 SNCTP-DB 9/2009
1941 SOS 9/2010
1942 SP ENGINEERING INTRANET 9/2011
1943 SPFS 9/2009
1944 SPIPL 9/2007
1945 SPM 9/2011
1946 SSR 9/2011
1947 STARS-HCM 9/2011
1948 STP 9/2011
1949 STRAT 9/2011
1950 STRIPES 9/2009
1951 SUBMEPP BUD PREP 9/2009
1952 SUBMEPP FMS 9/2009
1953 SUBMEPP-M&SWP 9/2009
1954 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009
1955 SUPDIR 9/2011
1956 SUPMIS 9/2007
1957 SURVRT 9/2011
1958 SWIMS 9/2011
1959 SYSTAT 9/2011
1960 TC3 9/2011
1961 TEST EQUIPMENT ARCHIVE SET 9/2011
1962 THF 9/2011
1963 THF 9/2011
1964 THF DMD CUST - WEB 9/2011
1965 TIR 9/2011
1966 TME DATABASE SUITE 9/2011
1967 TMX WEB-BASED DATABASE 9/2011
1968 TOMCAT 9/2009
1969 TOPS 9/2009
1970 TRACKWISE 9/2011
1971 TRANSREG 9/2007
1972 TRD 9/2009
1973 TRI-ME 9/2007
1974 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009
1975 TRIREFFAC BANGOR RFT RPTG 9/2009
1976 UADPS-ICP 9/2009
1977 UADPS-SP 9/2011
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ID Task Name Finish
1978 UOT - RAOR 9/2008
1979 UOT PCOR 9/2008
1980 V-STARS 9/2009
1981 WIPP 9/2011
1982 WIS 9/2011
1983 WLM/DR 9/2009
1984 WMS 9/2011
1985 WO SURV DATA - MMC RESULTS 9/2011
1986 WORK TO TEST MATRIX DB 9/2009
1987 WSMETRIC 9/2011
1988 WSSP 9/2011
1989 YOUNG VALVE HISTORY 9/2009
1990 NTCSS 9/2000
1991 Key Milestones: 9/2000
1992 MS I  NTCSS Optimization 10/1995
1993 MS 0  NTCSS SDM 4/1995
1994 MS II  NTCSS Optimized BPR Approved 4/1997
1995 MS IIIB Optimized R-ADM 3/2000
1996 MS IIIC Optimized IMA 3/2000
1997 MS IIIA Optimized OMMS-NG and R-Supply 9/2000
1998 TFAS 10/2010
1999 Key Milestones: 9/2002
2000 Milestone A 3/2000
2001 Milestone C 7/2002
2002 IOC 9/2002
2003 Legacy systems migrating to TFAS 10/2010
2004 AWARDS 12/2008
2005 DPRIS-MC 6/2006
2006 DTMS & MCASSP 12/2005
2007 Impromptu 12/2005
2008 P&A Module 12/2008
2009 PES/APES 5/2005
2010 RAPTRS 7/2010
2011 RDA 10/2008
2012 RDOL 10/2010
2013 ROWS 12/2009
2014 S&R 12/2009
2015 TFRS 4/2007
2016 TRNG 12/2007
2017 Key Initiatives 9/2008
2018 AIT 9/2006
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ID Task Name Finish
2019 Key Milestones: 9/2006
2020 Develop SECNAV Policy 11/2005
2021 Determine passive RFID application 12/2005
2022 Develop POM 08 Submission 12/2005
2023 Continue COCOM Support for aRFID 9/2006
2024 EA-21 1/2007
2025 Key Milestones: 1/2007
2026 Increase CPARS usage at DON Commands to achieve the goal of

100% compliance with FAR Parts 15 and 42
9/2006

2027 Convert CPARS platform from Silver Stream (which is no longer
supported) to the Apache/Tomcat platform

9/2006

2028 Transfer PRBuilder Ownership to Marine Corps 12/2006
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006
2030 Support PPIRS SR Module pilot test and prepare for DoD and

Federal-wide roll out aas an IAE initiative
12/2006

2031 Execute application-programming enhancements as agreed to by
the UI IPT

1/2007

2032 MC FII 9/2008
2033 Key Milestones: 9/2008
2034 Increment: Discovery & Correction 9/2006
2035 Final Policy Implemented 9/2006
2036 Complete Analysis Identify and Implement business process

solutions
9/2006

2037 Implement MFEAT Team 9/2006
2038 Increment: Baseline Valuations 9/2006
2039 Complete Inventory valuations 9/2006
2040 Increment: Pre-Audit Assessments 9/2007
2041 Complete Validations, Assessments & Audits 9/2007
2042 Increment: Validations 9/2007
2043 Complete Validations, Assessments & Audits 9/2007
2044 Increment: Audits 9/2008
2045 Complete Validations, Assessments & Audits 9/2008
2046 NMCI 6/2006
2047 Key Milestones: 6/2006
2048 IOC 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP II A/B  Complete Operational Assessment 2/2003
2051 DP III Complete OpEval/ASD NII Remands oversight of NMCI to

DON
9/2004

2052 FOC 6/2006
2053
2054 USTRANSCOM 9/2010
2055 DEAMS 9/2010
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